
EPA Region 5 Records Ctr.

280198

Date: OCTOBER 17, 1993

From: Pete Guria, OSC, Response Section 1, Grosse lie, MI

To: D.Dietrich-Attn: T.Johnson, USEPA, OERR, Wash., D.C (E-Mail)
R.Karl, Acting Chief EERB, Chicago, IL (E-Mail)
J.Cisneros-Attn:L.Beasley, ESS, Chicago, IL (E-Mail)
R.Powers, Chief RS-2, EERB, Grosse lie, MI (E-Mail)
M.McCue-Attn:L.Leveque, Office Public Affair, Chgo, IL.(E-MAil)
T.Krueger-AttnrT.Branigan, Off. Regional Counsel,Chgo. (VIA FAX)
M.Adelman, MDNR-ERD, Lansing, MI (US Mail)
M.Vanderlaan, MDNR, 38980 Seven Mile Rd., Livonia, MI. (US MAIL)
Duty Officer, National Response Center, Wash, D.C (US MAIL)
P.Max, Detroit Dept. Coraraunity & Industrial Hygiene... (US MAIL)

Subject: Enterprise Oil Removal Action, Detroit, MI
Latitude: 42 23' 47" Longitude: 83 07' 28"
Polrep No.: 19th and Final
Site ID: PG Delivery Order No.: 5001-05-319
Response Authority: CERCLA NPL Status: Non-NPL
Start Date: June 16, 1992
Completion Date: October 1, 1993

1. Situation:

A. This pollution report serves to clarify the start and completion
dates of the Fund lead removal action (RV2), which was discussed
in polreps dated August 26, and August 31, 1993, identified as
polrep 1-Phase II, and polrep RV2-1, respectively; •and also the
September 14, 1993, polrep, identified as polrep RV3-1.

B. Termination of previous ERCS IT corporation contract required
issuance of a new delivery order to new ERCS contractor, Riedel
Environmental Services (RES), in order to continue federal removal
actions. This D.O. was to initiate sampling activities for a
bench scale treatability study to determine if on-site soil
contamination could be remediated thru bio-remediation. See
polrep dated 8/26/93 for further details.

C. Federal lead removal activities were completed on October 1, 1993,
when the bench scale treatability study final report was received
by the OSC, thus completing all requirements under the D.O..
Therefore: fund lead (RV2) removal action dates are as follows:

Start Date: June 16, 1992

Completion Date: October 1, 1993

2. ACTIONS TAKEN:

A. Verbal analytical results of the sample collected from the
standing oil/sludge, solidified on 8/20/93, were received 8/31/93.
Results indicated the material was non-hazardous.

B. Upon receipt of the oil/sludge sample results, the material was
profiled to Browning-Ferris Industries (BFI) for disposal.
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3. PIANS:

Acceptance was granted on 9/16/93, for direct landfill burial at
BFI's Arbor Hills, MI sanitary landfill.
On 9/24/93, 30 cu yds of solidified oil/sludge was transported by
Young Environmental to BFI for landfill ing. On 9/28/93, the
remaining 30 yds were transported by Young to BFI for disposal.
This completed all disposal activities during the removal phase of
the project. The site was then secured to deter access pending
any further site remediation.
The final report for the treatability study was submitted by RES
to the OSC on October 1, 1993. The report concluded that most of
the analyzed compounds were reduced below MDNR Selected Type B
Cleanup Criteria; however, at the end of the 43 day study, xylene
was detected in some of the samples and total petroleum
hyrdocarbons (TPH) were only reduced to 310 ppm. The MDNR cleanup
standard for TPH is 100 ppm.

A. Proceed with non-time critical removal action to address
hydrocarbon contaminated soil remaining at the site. This will
require an engineering Evaluation/Cost Analysis (EE/CA) to be
completed prior to any remedy being implemented. It may be
possible to include as a SACM project or integrated assessment.

4. KEY ISSUES:

A. Bench scale treatability study does not conclusively prove that
bio-remediation is the most effective method remediation of
remaining contaminated soil. TPH levels dropped very slowly after
day 29, and cleanup standards (lOOppm) were not achieved after 43
days (310 ppm). Since only low levels of hydrocarbon
contamination remain in the site soil, remediation should be
addressed as a time critical removal.

5. STATUS:
A. Case closed.
B. Estimated costs; corrected as of this date:

ERGS
TAT
EPA

TOTALS

BUDGETED
$1,200,000

342,000
163,400

$1,705,400

TOTAL TO DATE
$ 983,751.46 *

141,474.58 **
25,970.00 ***

$1,151,196.04

**

***

ERCS costs include costs incurred under IT Corp delivery Order
No.: 7640-05-232, totaling $935,951.15; and costs incurred under
RES Delivery Order No.: 5001-05-319, from 1900-55, dated 10/17/93,
totaling $47,800.31.
Includes costs incurred thru 1/29/94, as stated from the TAT
regional RORIS report. Total includes multiplier.
Costs only thru 1/9/93.


